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Task Order No.: 006  Contract No.: 65A0529 
 
1. Task Title: Automated Assessment of Safety-Critical Dynamics in Multi-Modal 

Transportation Systems 
 
2. Describe last quarter’s tasks/deliverables:  
 
Task 1: 
--Conducted a literature review of several multi-modal safety studies of signalized intersections 
 
Task 2:  
--Developing definitions for the relevant mode-specific behaviors to be studied in the project 
 
Task 4: 
--Analyzing historical data obtained from Sensys, and collected 2 hours of video and sensor data 
to establish ground truth 
 
Task 5: 
--Developed an intuitive interface to visualize the sensor activation at the intersection 
--Calibrating the video analysis software (Traffic Intelligence) using the video data obtained for 
the intersection 
 
3. Describe next quarter’s tasks/deliverables and their due dates: 
 
Task 4: 
--Collect more sensor and video data to supplement the development of analysis techniques. 
 
Task 5: 
--Use the sensors in the vehicular lanes to infer automobile counts. 
--Develop algorithms to classify events on the crosswalk as events triggered by automobiles, 
pedestrians and/or cyclists. 
--Validated the results of the classification algorithm using the ground truth obtained from the 
videos. 
--Suitably modify the video analysis software to infer trajectories of the different modes. 
 

 
4. Describe Project Status: 
 

• Are you on time with your schedule? 
 YES 
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 NO 
 
• Are you on budget? 

 YES 
 NO 

 
• Are you on scope? 

 YES 
 NO 

 
If the answer to any of the above is NO, please explain below: 
 

     

 
 
5. Estimated percent of work completed: 20% 

Estimated percent of budget expended: 6%  
 
6. What are your expenditure projections for the next four quarters or until the project’s 

end? 
 

FY 15/16; Q1 FY 15/16; Q2 FY 15/16; Q3 FY 15/16; Q4 

$ 31,000 $ 31,000 $ 31,532 $ 0 
 
 
 
 
Use this area for any additional information. Clearly identify which Section this information 
applies to. 
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