

QUARTERLY PROGRESS REPORT
Fiscal Year 15/16, Quarter 1 (July-Sept)

Caltrans Task Manager:

Task ID/Project ID (for Caltrans use only):

Task Order No.: 17

Contract No.: 65A0529

1. Task Title: Bicycle Crash Risk: How Does it Vary, and Why?
2. Describe last quarter's tasks/deliverables:
Bicycle count data set entered in regional database: originally scheduled for Sept/Oct 2015
Literature Review
3. Describe next quarter's tasks/deliverables and their due dates:
Count and crash database assembled – Dec 2015
Descriptive analysis of counts and crashes – Jan 2015

4. Describe Project Status:

- Are you on time with your schedule?
 YES
 NO
- Are you on budget?
 YES
 NO
- Are you on scope?
 YES
 NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed: 35 %
 Estimated percent of budget expended: 25 %

6. What are your expenditure projections for the next four (4) quarters?

\$ 30,000	\$ 30,000		\$0
FY 15/16; Q 1	FY 15/16; Q 2	FY 15/16; Q 3	FY 15/16; Q 4

Use this area for additional information. Clearly identify which Section this information applies to.

Submitted By: Herbie Huff

Date: November 2, 2015