

QUARTERLY PROGRESS REPORT

Fiscal Year 2015/16, Quarter 1

Caltrans Task Manager:

Task ID/Project ID (for Caltrans use only):

Task Order No.: 018

Contract No.: UCCONNECT-65A0529

1. Task Title: Experimental Studies for Traffic Incident Management

2. Describe last quarter's tasks/deliverables:

Completed debugging and testing experimental software for VMS experiments. Completed 9 experiments and finished preliminary analysis.

3. Describe next quarter's tasks/deliverables and their due dates:

October and November: run 8 experiments. Complete development and debugging of software for individualized VMS messaging.

December: Complete development and debugging of software for pricing experiments. Run another 3 experiments.

4. Describe Project Status:

- Are you on time with your schedule?

YES
 NO

- Are you on budget?

YES
 NO

- Are you on scope?

YES
 NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed: 30 %

Estimated percent of budget expended: 30 %

6. What are your expenditure projections for the next four (4) quarters?

\$	\$		
FY 14/15; Q 1	FY 14/15; Q 2	FY 14/15; Q 3	FY 14/15; Q 4

Use this area for additional information. Clearly identify which Section this information applies to.

Submitted By: David Brownstone

Date: Nov. 17, 2015