

## QUARTERLY PROGRESS REPORT

Fiscal Year 2015/2016 , Quarter 2nd

Caltrans Task Manager: Lauren Iacobucci Task ID/Project ID (for Caltrans use only):

Task Order No.: 034

Contract No.: 65A0529

1. Task Title: Planning Workshop- Seminar Series
2. Describe last quarter's tasks/deliverables:

During this reporting period, sessions #2 and #3 were held at Caltrans Headquarters in Sacramento California.

Entitled: The Challenge of Suburban Office Landscape: Understanding the Past to Re-envision the Future, session #2 featured Louise Mazingo, UC Berkeley Professor and Chair, Department of Landscape Architecture and Environmental Planning. The event took place on October 19, 2015

Entitled: The Role of Big Data in Transportation, session #3 was moderated by UCCONNECT Assistant Director Juan Argote and featured Scott Perley, Vice President of Performance Analytics at Iteris, Inc. Scott focused on the topic 'Delivering Big Data to Planning Practitioners'. The second speaker, Krzysztof Janowicz, Assistant Professor for Geographic Information Geoinformatics at UC Santa Barbara discussed the use of semantic signatures for social sensing in urban environments. The third and final speaker was Alexey Pozdnukhov, Assistant Professor of Civil and Environmental Engineering at UC Berkeley. Professor Pozdnukhov relayed information on 'Activity-based Travel Demand with Cellular Data. This event took place on October 30, 2015.

Each of the events was made available to remote viewers and was well attended by Caltrans staff as well as visitors from other state and local agencies. Following each presentation was a lively and interactive Q and A discussion.

Also, during this reporting period, UCCONNECT started drafting the final report based on the first 3 sessions. The report draft was reviewed by Task Manager, Lauren Iacobucci and the iterative process continues as we prepare for the 4<sup>th</sup> and final session that will take place during the next reporting period.

3. Describe next quarter's tasks/deliverables and their due dates:

During the next quarter, session #4 will be held on March 16, 2016. The featured guest will be Professor Brian Taylor from UCLA.

4. Describe Project Status:

- Are you on time with your schedule?
  - YES
  - NO



- Are you on budget?  
 YES  
 NO
  
- Are you on scope?  
 YES  
 NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed: 70%  
 Estimated percent of budget expended: 40%
  
6. What are your expenditure projections for the next four quarters or until the project's end?

FY 15/16; Q1	FY 15/16; Q2	FY 15/16; Q3	FY 15/16; Q4
\$ 0	\$	\$ 34,405.50	\$ 10,000



Use this area for any additional information. Clearly identify which Section this information applies to.

Submitted By: Madonna Camel

Date: 02/02/16