

QUARTERLY PROGRESS REPORT

Fiscal Year 2015/16 Quarter 3

Caltrans Task Manager: Frank Law

Task ID/Project ID (for Caltrans use only):

Task Order No.: TO 003

Contract No.: 65A0529

1. Task Title: From Trend Spotting to Trend Setting: Modeling the Impact of Major Technological and Infrastructural Changes on Travel Demand
2. Describe last quarter's tasks/deliverables:
 - Finalized the two models (model of technology diffusion and dynamic model of travel behavior)
 - Finalized two draft papers for both models
 - Drafted basic principles of what we can learn from the literature of technology adoption with respect to self-driving cars using basic economic principles
3. Describe next quarter's tasks/deliverables and their due dates:
 - Deliver the final report by June 3rd which will consist of two technical papers, memo on basic principles for technology adoption, and an executive summary
4. Describe Project Status:
 - Are you on time with your schedule?
 YES
 NO
 - Are you on budget?
 YES
 NO
 - Are you on scope?
 YES
 NO

If the answer to any of the above is NO, please explain below:

We are delivering the final report by June 3rd and we need to discuss the tech transfer deliverable

5. Estimated percent of work completed: 90 %
Estimated percent of budget expended: 85 %

6. What are your expenditure projections for the next four (4) quarters?

\$ 18,481			
-----------	--	--	--

FY 1516 Q4

Use this area for additional information. Clearly identify which Section this information applies to.

Submitted By:

Date: __05/13/16__

