

QUARTERLY PROGRESS REPORT

Fiscal Year 2014/15, Quarter 4 (April-June)

Caltrans Task Manager:

Task ID/Project ID (for Caltrans use only):

Task Order No.: 17

Contract No.: 65A0529

1. Task Title: Bicycle Crash Risk: How Does it Vary, and Why?

2. Describe last quarter's tasks/deliverables:

Literature Review - April 30, 2015

Data Inventory - April 30, 2015

List of additional locations for data collection - May 30, 2015

3. Describe next quarter's tasks/deliverables and their due dates:

Bicycle count data set entered in regional database: July 2015

4. Describe Project Status:

- Are you on time with your schedule?

YES

NO

- Are you on budget?

YES

NO

- Are you on scope?

YES

NO

If the answer to any of the above is NO, please explain below:

We did not receive full authorization to begin work and funds at UCLA until May 15, 2015, putting us behind the original March start date.

5. Estimated percent of work completed: %

Estimated percent of budget expended: %

6. What are your expenditure projections for the next four (4) quarters?

\$ 32,000	\$ 30,000	30,000	\$0
FY 15/16; Q 1	FY 15/16; Q 2	FY 15/16; Q 3	FY 15/16; Q 4

Use this area for additional information. Clearly identify which Section this information applies to.

Submitted By: Herbie Huff

Date: July 17, 2015