

QUARTERLY PROGRESS REPORT

Fiscal Year 2014/15, Quarter 4

Caltrans Task Manager:
Melissa Clark

Task ID/Project ID (for Caltrans use only):

Task Order No.: 018

Contract No.: UCCONNECT-65A0529

1. Task Title: Experimental Studies for Traffic Incident Management
2. Describe last quarter's tasks/deliverables:
Completed debugging and testing experimental software. Completed first baseline experiment.
3. Describe next quarter's tasks/deliverables and their due dates:
July and August: run about 15 experiments. Complete development and debugging of software for pricing experiments.
August: Analyze data from first round of experiments. Write brief report summarizing results. Make any necessary changes to design for further experiments.
September: Run another 10 experiments.

4. Describe Project Status:

- Are you on time with your schedule?

YES
 NO

- Are you on budget?

YES
 NO

- Are you on scope?

YES
 NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed: 5 %
Estimated percent of budget expended: 6.5 %

6. What are your expenditure projections for the next four (4) quarters?

\$ 6,459.88	\$ 39,718.92	41,732.78	25,647.42
FY 14/15; Q 1	FY 14/15; Q 2	FY 14/15; Q 3	FY 14/15; Q 4

Use this area for additional information. Clearly identify which Section this information applies to.

Submitted By: David Brownstone

Date: July 1, 2015