

QUARTERLY PROGRESS REPORT

Fiscal Year 2015/2016 , Quarter 4th

Caltrans Task Manager: Lee Provost Task ID/Project ID (for Caltrans use only):

Task Order No.: 016

Contract No.: 065A0529

1. Task Title: Public transportation and industrial location patterns in California

2. Describe last quarter's tasks/deliverables:

None

3. Describe next quarter's tasks/deliverables and their due dates:

Literature review is due at end of August. This will likely have to be delayed until end of September.

4. Describe Project Status:

- Are you on time with your schedule?

YES

NO

- Are you on budget?

YES

NO

- Are you on scope?

YES

NO

If the answer to any of the above is NO, please explain below:

We have been delayed in making progress on the work due to summer schedules and GSR availability, as discussed via email. I shared a new schedule with the Caltrans task manager over email. We expect to complete the work by the deadline.

5. Estimated percent of work completed: 3%
Estimated percent of budget expended: 3%

6. What are your expenditure projections for the next four quarters or until the project's end?

FY 15/16; Q1	FY 15/16; Q2	FY 15/16; Q3	FY 15/16; Q4
\$ 2,238	\$ 25,351	\$ 25,182	\$ 18,078

Use this area for any additional information. Clearly identify which Section this information applies to.

Submitted By: Daniel G. Chatman, Ph.D., Associate Professor

Date: August 1, 2015