

QUARTERLY PROGRESS REPORT

Fiscal Year 2015/2016 , Quarter 3rd

Caltrans Task Manager:Melissa Clark Task ID/Project ID (for Caltrans use only):
P1059/2804

Task Order No.: 018 Contract No.: UCCONNECT-65A0529

1. Task Title: UTC - Experimental Studies for Traffic Incident Management, (UCCONNECT)
2. Describe last quarter's tasks/deliverables:

Between Jan. 1st and March. 31st, we conducted ten experimental sessions. These sessions evaluated different ways of providing VMS information. We also completed programming to test different tolling schemes and also implemented procedures to induce heterogeneous values of time across experimental participants. These new treatments were tested in the last 8 experimental sessions. The results of all of these experiments will be evaluated during the next two months and documented in the project final report.

Finally we began work on the Institutional Review Board application to allow us to recruit experimental subjects from the general population.

3. Describe next quarter's tasks/deliverables and their due dates:

Complete Final Report - June 23, 2016

4. Describe Project Status:

- Are you on time with your schedule?
 YES
 NO
- Are you on budget?
 YES
 NO
- Are you on scope?
 YES
 NO

If the answer to any of the above is NO, please explain below:



Due to delays in receiving the next year of funding the research assistants needed to take jobs as teaching assistants. This delayed preparing the final report for the project.

5. Estimated percent of work completed: 100%
 Estimated percent of budget expended: 100%

6. What are your expenditure projections for the next four quarters or until the project's end?

FY 15/16; Q1	FY 15/16; Q2	FY 15/16; Q3	FY 15/16; Q4
\$ 32,614	\$ 63,295	\$ 88,856	\$ 0

Use this area for any additional information. Clearly identify which Section this information applies to.

Submitted By:

Date: