

## QUARTERLY PROGRESS REPORT

Fiscal Year 2015/2016 , Quarter 3rd

Caltrans Task Manager:Christine Azevedo Task ID/Project ID (for Caltrans use only):

Task Order No.: TO 028

Contract No.: 65A0529

1. Task Title: OCICATS (Online community input classification to advance transportation services) – a GIS-based decision-support tool
2. Describe last quarter's tasks/deliverables:

The tasks accomplished were the following:

- Task 2. We continued to identify and download working dataset.
- Task 3. We built topic models of performance metrics for software.
- Task 4. We adapted sentiment analysis software for performance metrics.
- Task 5. We added ability to export performance measures in GIS format.

There are no deliverables for the 3<sup>rd</sup> quarter.

3. Describe next quarter's tasks/deliverables and their due dates:

The following is the task for the next quarter.

Task 6. We will prepare the final report.

The following are the deliverables for the next quarter that are due on April 1, 2016.

1. OCICATS software
2. Software documentation
3. Final report
4. Presentation of the work at a Caltrans-UTC webinar
5. An article in ACCESS Magazine

4. Describe Project Status:

- Are you on time with your schedule?
  - YES
  - NO
- Are you on budget?
  - YES
  - NO



- Are you on scope?
  - YES
  - NO

If the answer to any of the above is NO, please explain below:

N/A

- 5. Estimated percent of work completed: 98%  
 Estimated percent of budget expended: 98%

- 6. What are your expenditure projections for the next four quarters or until the project's end?

FY 15/16; Q1	FY 15/16; Q2	FY 15/16; Q3	FY 15/16; Q4
\$ 0	\$ 4,453	\$ 43,959	\$ 987

Use this area for any additional information. Clearly identify which Section this information applies to.

N/A

Submitted By: Lourdes V. Abellera  
 Date: 5/02/16