



QUARTERLY PROGRESS REPORT

Fiscal Year 2014/2015 , Quarter 4th

Caltrans Task Manager:Lai Saetern Task ID/Project ID (for Caltrans use only):

Task Order No.: TO 021

Contract No.: 65A0529

1. Task Title: Coordinating transit transfers in real time

2. Describe last quarter’s tasks/deliverables:

Literature review is almost complete

3. Describe next quarter’s tasks/deliverables and their due dates:

Complete literature review; and perform numerical studies

4. Describe Project Status:

- Are you on time with your schedule?

YES

NO

- Are you on budget?

YES

NO

- Are you on scope?

YES

NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed: 10%
 Estimated percent of budget expended: 8%

6. What are your expenditure projections for the next four quarters or until the project’s end?

FY 15/16; Q1	FY 15/16; Q2	FY 15/16; Q3	FY 15/16; Q4
\$ 25,000	\$ 40,000	\$ 43,000	\$



Use this area for any additional information. Clearly identify which Section this information applies to.

Submitted By: Carlos Daganzo

Date: July 1, 2015