

QUARTERLY PROGRESS REPORT

Fiscal Year 2014/2015 , Quarter 4th

Caltrans Task Manager:Fouad Ziaullah Task ID/Project ID (for Caltrans use only): 2795

Task Order No.: TO 009 Contract No.: 65A0529

1. Task Title: Smartphones, Information and Transportation demand modeling: an analysis of Transportation Network Companies

2. Describe last quarter's tasks/deliverables:

We have concentrated on subtask 1, reviewing the basic business model of transportation network companies, primarily Lyft and Uber. We have also done an extensive literature review on academic articles addressing TNCs as well as tracked a number of press and paper articles covering current issues of TNCs.

3. Describe next quarter's tasks/deliverables and their due dates:

We plan to draft a report for subtask 1 and begin the analysis of data collection efforts of TNCs in supporting their operations and business model (subtask 2).

4. Describe Project Status:

- Are you on time with your schedule?

YES

NO

- Are you on budget?

YES

NO

- Are you on scope?

YES

NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed: 7.5%
Estimated percent of budget expended: 7.5%

6. What are your expenditure projections for the next four quarters or until the project's end?



| FY 15/16; Q1 | FY 15/16; Q2 | FY 15/16; Q3 | FY 15/16; Q4 |
|--------------|--------------|--------------|--------------|
| \$ 30,000 | \$ 11,000 | \$ 11,000 | \$ 11,000 |

Use this area for any additional information. Clearly identify which Section this information applies to.

Our project started in June, 2015 so this report covers the first month of the project (June, 2015)

Submitted By: Richard Church

Date: 7/31/3015