QUARTERLY PROGRESS REPORT

Fiscal Year 2014/15, Quarter 4 (April-June)

Caltrans Task Manager: Task ID/Project ID (for Caltrans use only):

Task Order No.: 17 Contract No.: 65A0529

1. Task Title: Bicycle Crash Risk: How Does it Vary, and Why?

2. Describe last quarter’s tasks/deliverables:
   Literature Review - April 30, 2015
   Data Inventory - April 30, 2015
   List of additional locations for data collection - May 30, 2015

3. Describe next quarter’s tasks/deliverables and their due dates:
   Bicycle count data set entered in regional database: July 2015

4. Describe Project Status:
   - Are you on time with your schedule?
     ___ YES
     _X_ NO

   - Are you on budget?
     _X_ YES
     ___ NO

   - Are you on scope?
     _X_ YES
     ___ NO

If the answer to any of the above is NO, please explain below:
We did not receive full authorization to begin work and funds at UCLA until May 15, 2015, putting us behind the original March start date.

5. Estimated percent of work completed: %
   Estimated percent of budget expended: %

6. What are your expenditure projections for the next four (4) quarters?

<table>
<thead>
<tr>
<th></th>
<th>$ 32,000</th>
<th>$ 30,000</th>
<th>30,000</th>
<th>$0</th>
</tr>
</thead>
<tbody>
<tr>
<td>FY 15/16; Q 1</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 15/16; Q 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 15/16; Q 3</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FY 15/16; Q 4</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Use this area for additional information. Clearly identify which Section this information applies to.

Submitted By: Herbie Huff  
Date: July 17, 2015