

QUARTERLY PROGRESS REPORT

Fiscal Year 2015/16, Quarter _____ 1_

Caltrans Task Manager: Sukhdeep Nagra

Task ID/Project ID:

Task Order No.: TO 011

Contract No.: 65A0529

1. Task Title: Pricing urban transportation networks: Multi-modal strategies leveraging big data

2. Describe last quarter's tasks/deliverables:

The pricing strategies analysis is finished and now we have started to go in-depth building simulations. So far the simulations are successful but still have challenges to work out.

Lewis' thesis is proceeding on time.

3. Describe next quarter's tasks/deliverables and their due dates:

The next step is to finish the simulations and to integrate them better with macroscopic traffic theory. This should be completed this quarter. If that goes as planned we can continue on to dissemination and to the various extensions we outlined.

4. Describe Project Status:

- Are you on time with your schedule?

YES
 NO

- Are you on budget?

YES
 NO

- Are you on scope?

YES
 NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed: 50%
Estimated percent of budget expended: 50%

6. What are your expenditure projections for the next four (4) quarters?

\$ 22,500	\$ 22,500
FY 15/16; Q2	FY 14/15; Q3

Use this area for additional information. Clearly identify which Section this information applies to.

Submitted By: Lewis Lehe

Date: 10/5/15_____