

QUARTERLY PROGRESS REPORT

Fiscal Year 2014/15, Quarter 4

Caltrans Task Manager: Frank Law

Task ID/Project ID (for Caltrans use only):

Task Order No.: TO 003

Contract No.: 65A0529

1. Task Title: From Trend Spotting to Trend Setting: Modeling the Impact of Major Technological and Infrastructural Changes on Travel Demand
2. Describe last quarter's tasks/deliverables:
Exploratory data analysis (EDA)
Model formulation and coding up the models.
3. Describe next quarter's tasks/deliverables and their due dates:
Finalizing model estimation and results.
Assessing policy implications.
4. Describe Project Status:
 - Are you on time with your schedule?
 YES
 NO
 - Are you on budget?
 YES
 NO
 - Are you on scope?
 YES
 NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed: 40 %
Estimated percent of budget expended: 40 %

6. What are your expenditure projections for the next four (4) quarters?

\$37,525	\$36,396		\$20,559
FY 15/16; Q 1	FY 15/16; Q 2	FY 15/16; Q 3	FY 14/15; Q 4

Use this area for additional information. Clearly identify which Section this information applies to.

Submitted By:

Date: __7/30/15_____

