



**QUARTERLY PROGRESS REPORT**

Fiscal Year 2014/2015 , Quarter 4th

Caltrans Task Manager: Sukhdeep Nagra      Task ID/Project ID (for Caltrans use only):

Task Order No.: TO 011

Contract No.: 65A0529

1. Task Title: Pricing urban transportation networks: Multi-modal strategies leveraging big data

2. Describe last quarter’s tasks/deliverables:

1. Literature review and methodological study; 2. Begin analysis of pricing strategies..

3. Describe next quarter’s tasks/deliverables and their due dates:

Continue task 2 (analysis); begin task 3 (simulations).

4. Describe Project Status:

- Are you on time with your schedule?

YES

NO

- Are you on budget?

YES

NO

- Are you on scope?

YES

NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed:            30%

Estimated percent of budget expended:            25%

6. What are your expenditure projections for the next four quarters or until the project’s end?

FY 15/16; Q1	FY 15/16; Q2	FY 15/16; Q3	FY 15/16; Q4
\$ 28,000	\$ 32,000	\$ 28,000	\$





Use this area for any additional information. Clearly identify which Section this information applies to.

Submitted By: Carlos Daganzo

Date: 6/22/15