



QUARTERLY PROGRESS REPORT

Fiscal Year 2015/2016 , Quarter 4th

Caltrans Task Manager: Lauren Iacobucci Task ID/Project ID (for Caltrans use only):

Task Order No.: 2799 Contract No.:

1. Task Title: Strategic Charging Infrastructure Deployment for Electric Vehicles

2. Describe last quarter’s tasks/deliverables:

Literature review and information gathering.

3. Describe next quarter’s tasks/deliverables and their due dates:

Problem formulation of the charging infrastructure network design.

4. Describe Project Status:

- Are you on time with your schedule?

YES

NO

- Are you on budget?

YES

NO

- Are you on scope?

YES

NO

If the answer to any of the above is NO, please explain below:

5. Estimated percent of work completed: 36%
 Estimated percent of budget expended: 36%

6. What are your expenditure projections for the next four quarters or until the project’s end?

FY 15/16; Q1	FY 15/16; Q2	FY 15/16; Q3	FY 15/16; Q4
\$ 25,000	\$ 15,000	\$ 25,000	\$ 22,000



Use this area for any additional information. Clearly identify which Section this information applies to.

Submitted By:

Date: